Hunters Point Radiological Program Update

Hunters Point Naval Shipyard
BCT Meeting
January 27, 2011



Overview

Radiological Project Work Overview
— Current Project Map
— Sanitary Sewer and Storm Drain Removal Update
e Crisp Rd.
e Parcel C
e Parcel D-1
e Parcel E Buildings and Site Surveys
Regulatory and Document Update
— Parcel B Buildings/Sites
— Parcel G Buildings/Sites
— On-site / Off-site Laboratory Update
— Pier Demo Field Update
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Crisp Rd/Parcel E

SS/SD Removals & Building Surveys

e SS/SD line removal, characterization, and remediation is complete
e Backfill and Site restoration is progressing

e Bldg 406 — CDPH confirmation survey completed November 18th

e Bldg 810 — Final FSS with RTCs pending submittal to Agencies 1 Feb
e Bldg 414 — Draft FSS under RASO review

e Site 701 — Draft FSS pending submittal to RASO

e Site 704 — Draft FSS under RASO review

e Bldg 707 Triangle — Field work ongoing

e [R-04 Scrap Yard - Field work ongoing



Parcel C

Storm Drain & Sewer Removals and Building Surveys

e SS/SD line removal commenced in Central Parcel C on Jan 4
— Excavated soil and pipe removal through Jan 18:
e 2,987 LF
e 3,444 cubic yards
— Current scope involves removal activities in WAs 31, 32, and 33
e Building Final Status Surveys
— Started Building 272 December 8, 2010
— Started Building 271 January 20, 2011
e TSPs for Buildings 214 and 241 under RASO review
e Developing TSPs for Building 203 and North Pier
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Work Areas and Air Monitoring Stations
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Currenta Field Work Status

Storm Drain and Sanitary Sewer Removal
Excavated soil and pipe removal thru 1/21/11
— In WA 24, WA 30, & WA 28 - 6800 cubic yards
— Storm Drain and Sanitary Sewer Pipe — 4450 lineal feet

— Cesium 137 Detections Above Action Limits in Manseau
St. Storm Drain Sediment (~ 320 ft. of piping)

Building 313,313A & 322 sites - Surveyed and Sampled

— Elevated levels of Cesium 137 and Radium 226 above
action limits
— Developing remediation plan



Currenta Field Work Status

(Continued)

Started Gamma Walk over Survey and Field Instrument for the
Detection of Low Energy Radiation (FIDLER) Survey on the
Gun Mole Pier, no detections above the investigation levels

Completed Gamma Walk Over Survey on the South Pier, no
detections above investigation levels

Completed removal and stockpiling of asphalt, rails and ties
from the South Pier

Completed Electrical Relocation for Gun Mole Pier FAA Light

Started Rad Characterization Survey and Sampling on the
South Pier, no detections above investigation levels,
Awaiting Analytical Results



Currenta Field Work Status

(Continued)

Completed Rad Survey of Building 274, no Detections Above
investigation Levels

Completed Building Demolition of non Rad impacted Buildings
on the South Pier and Gun Mole Pier

Started foundation removal for Building 383 Area Rad Survey



Continue to Excavate soil and remove Storm Drain and
Sanitary Sewer Pipe in WA 24, WA 30, WA 28 and WA 29

Building 313,313A & 322 sites — Complete Remediation and
Resurvey

Complete Characterization survey and sampling for the South
Pier

Start Asphalt removal and Characterization survey and
sampling for the Gun Mole Pier

Complete Characterization survey and sampling for the Building
383 Area

Develop and submit Survey Unit Project Reports for
Navy/RASO approval to start backfilling of trenches



Storm Drain Piping Reoval, Berth 15,
Gu Mole Pier




Gun Mole Pier (Inland view)
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Removing and Loading ailroad Track,
outh Pier
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Parcel E Buildings and Site Surveys

e Currently developing project work plans for the SS/SD removal and
site clearing activities.

— Final Execution Plan submitted January 20, 2011
— Draft Design Plan submitted January 5, 2011
e Field Work

— Clearing and grubbing expected to begin week of January 24



Impacted Building and Sites Within

Parcel E 500 Series Area
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Regulatory and Document Update



All Parcel B Building Surveys Complete

— Building 157 — CDPH took receipt of samples for confirmatory analysis
on December 3, 2010

— Building 140 Discharge Channel — Navy reviewing Draft Tech Memo
— Site 114 - Approved for unrestricted release

— Site 142 — Approved for unrestricted release

— Building 103 — Approved for unrestricted release

— Building 113 - Approved for unrestricted release

— Building 113A — Approved for unrestricted release

— Building 130 - Approved for unrestricted release

— Building 146 - Approved for unrestricted release



e All Building G Surveys Complete

— Building 364/365/317 — CDPH took receipt of samples for confirmatory
analysis on December 3, 2010

— Building 351 - Approved for unrestricted release
— Building 351A - Approved for unrestricted release
— Building 401 - Approved for unrestricted release
— Building 408 - Approved for unrestricted release
— Site 411 - Approved for unrestricted release

— Building 439 - Approved for unrestricted release



Free-Released

Final

Draft

Internal Draft

Waiting for concurrence for I
Free-Release determination



Basewide Execution Plan including the SAP has been issued and is
under regulatory review.

New on-site radiological laboratory is operational.

Six (of 12) detectors are operational, two are being installed &
calibrated; with remaining 4 to be in place by end of February

All twelve detectors are state-of-the-art ORTEC units housed in Reduced
Background Enclosures using 60% Efficient High Purity Germanium
(HPGe) Crystals.

The on-site lab has continued to operate using the 186 kEV Peak
method.

Has converted the on-site lab to the same “tuna can” geometry used by
Test America.

Modified on-site soil sample preparation to follow TA procedures.
Evaluating options to gain DoD accreditation of the on-site lab.



On-site Laboratory

New “tuna can” geometry
identical to the offsite
laboratory geometry and six
of the twelve new gamma
spectroscopy detectors

Protean gas flow
proportional detector for
alpha/beta counting

Hunters Point Shipyard, BCT, December 2, 2010



Pre-Demo surveys: 24 January 2011
Actual Demolition activities: 2 March 2011

(note: equipment mobilization will begin the week prior to these dates
listed)

Post-Demo Activities: anticipated start: 5 July 2011
Draft Status Survey (Rad - Quay Wall) - Sept 2011
Draft RACR - Nov 2011
Final RACR - Feb 2012

Hunters Point Shipyard, BCT, December 2, 2010



Comments, Questions, Concerns ???



